
ACTION ITEM Develop plan for retrofitting monitoring for restoration proiects                          Due Date: June 30, 2000/October 1~ 2000

DESCRIPTION Re}toration proiects funded under the CALFED proposal process over the past few years did not include @ecif!~ monitoring criteria. A
review of these projects is needed to determine what pro.iects ~h~uld have a monitoring component. A plan will be developed that defines aprocess for adrl~n~’
monitoring (and potentially research) criteria to applicable projects a~cl implcm~ting such monitoring And_ the appropriate aspects of a sci~n_~fic approach

~,,,r
restoration project monitoring (’h~aotheaes~ data man~l~ement~ assessment, reporting, review, etc.).

SCIENCE OVERSIGHT TEAM LEADER: Mart5, Kjelson

Draft 4/12/00 M.K~elson

Task(s)/Product Responsl’ole Assign by: X First Draft X Final Draft X Comments:

1) Devel.op Plan outline Kjelson 4/t0 4/12 4/19 Coordinate wi~h Jo Turner/Dan Castleberry

2) Evaluate monitoring Kjelson 4/12 4/26 5/10 Review CVPIA, 4 pumps, etc., and r~cent
components used for projects PSP. Meet with respective restoration
under other restoration Project Managers, McRevitt, Castleberry
programs and Barroco

¯
3) Determine project categories Turner 4/19 5/10 5/05 Coordinate with ASET members. Use help.

where retrofit monitoring .. : of S. Spaar, A. Atkimon, AFRP HRC’sapplies and is feas~le

4) Develop draft selection Turner 4/26 5/17 6/7 Coordinate with Progrsm Managers
criteria for ongoing CALFED ,
restoration projects that need
monitoring

5) Review criteria (in 3) and Turner 5/17 6/14 ’ 6/24 Poss~ly use selected ASET members
f~flize

6) Develop elements of Turner 4/19. 4/24 6/14 Use ASET members
monitoring component for
FY2000 projects


